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Grant Number: Obligation Date:
B-08-DN-22-0001

Grantee Name: Award Date:
State of Louisiana

Grant Amount: Contract End Date:
$34,183,994.00

Grant Status: Review by HUD:
Active Reviewed and Approved

QPR Contact:
Dana Henry

Disasters:

Declaration Number
NSP

Plan Description:

Under the Housing and Economic Recovery Act (HERA) of 2008, the U.S. Department of Housing and Urban
Development (HUD) allocated $34,183,994 in grant funds to the State of Louisiana. It has been determined that the
Louisiana Office of Community Development (OCD) will receive the allocated grant funds, referred to as the
Neighborhood Stabilization Program (NSP). The Office of Community Development has designated the Louisiana
Housing Finance Agency (LHFA) as the lead agency in distributing and monitoring the expenditures of these funds
according to the guidelines outlined by HERA and guidance published in the October 6, 2008 Federal Register.
OCD will be responsible for the oversight of the agreement between OCD and LHFA which will define the roles and
responsibilities of each agency. Activities included in the NSP Substantial Amendment provide for the allocation of
NSP funds to areas of greatest need identified throughout the State of Louisiana. The funds are intended to return
foreclosed, abandoned or blighted property to the market in order to stabilize neighborhoods. One hundred percent
of NSP funds must be used to benefit individuals and households that do not exceed 120% of area median income
(AMI). Twenty five percent of the funds must be used to benefit persons at or below 50% AMI. OCD and the LHFA
strongly encourage grantees to use NSP funds not only to stabilize neighborhoods in the short]term, but to
strategically incorporate modern, green building and energy efficient improvements in all NSP activities to provide
for long term affordability and increased sustainability and attractiveness of housing and neighborhoods.

Recovery Needs:

The State has determined the intent of this program is to stabilize neighborhoods, and given that available resources
are scarce; it is in the States best interest to designate a small area of concentrated need as the area of greatest
need. By selecting this approach over one that would produce a larger area, the State believes that it will be better
able to make a noticeable and significant impact on the ongoing stability of the selected neighborhoods.

To determine the areas of greatest need within HUDs designated 8,661 Census Block Groups, the State considered
four (4) factors using data made available by the U.S. Department of Housing and Urban Development. The review
considered all block groups Statewide, including those located within jurisdictions eligible to receive a direct award
of NSP funds.

These factors considered were

Estimated foreclosure abandonment risk score,

HMDA high cost loan rate,

USPS residential vacancy rate and

Predicted eighteen (18) months underlying problem foreclosure rate.

The process was as follows:

First, the State considered the estimated foreclosure abandonment. In Louisiana these scores ranged from a low of
zero (0) for nine block groups to a high of ten (10) for eighthundred and sixty&#8208;two (862) block groups. Since
the 862 block groups that received a score of 10 represented nearly ten percent (10%) of the total number of block



groups, it was decided that this would be the cut off point for determining greatest need.

Second, the State rated all 8,660 block groups by the percentage of high cost loans. In Louisiana the percentage of
high cost loans ranged from a low of zero percent (0%) for twenty&#8208;five block groups to a high of
eighty&#8208;eight and nine tenths percent (88.9%) for two block groups. The ten percent cutoff was
fifty&#8208;seven and six tenths percent (57.6%).

Third, the State considered the USPS residential vacancy rate. In Louisiana this rate ranged from a low of zero
percent for one&#8208;thousand nine&#8208;hundred and eight (1,908) block groups to a high of forty&#8208;six
and four tenths (46.4%) for two block groups. The ten percent cutoff was seven and four tenths percent (7.4%).
Fourth, the State looked at the predicted eighteen (18) months underlying problem foreclosure rate. In Louisiana
these ranged from a low of zero (0%) for twenty block groups to a high of twelve and three tenths (12.3%) for two
block groups. The ten percent cutoff was eight and one tenth percent (8.1%).

After ranking the block groups by estimated foreclosure abandonment risk score, the State then eliminated all block
groups that did not also receive the minimum (top 10%) score for high cost loans. Then the State further eliminated
the block groups that failed to meet the minimum 10% threshold for USPS residential vacancy, and removed any
block group that was not middle, low, moderate income eligible by program rule.

The above methodology left one&#8208;hundred and ninety&#8208;two (192) block groups that were deemed to
have the greatest need. These 192 block groups contain 128,044 people, of which 108,298 or 84.6 percent are
middle income or less. They represent those block groups scoring the most severe conditions across all four (4) of
the factors for low/moderate/middle income areas and are determined to be the areas of greatest need within the
State. The block groups with the greatest need as determined by the State are located primarily in North Louisiana
and in the South Louisiana metropolitan areas of Baton Rouge and New Orleans.

The City of Shreveport contains thirty&#8208;two percent (32%) of the one hundred and ninetytwo neediest block
groups (62 total block groups), including the two block groups that scored highest on foreclosure abandonment, high
cost loans and predicted 18 months underlying problem foreclosure rate. Additionally the City of Shreveport contains
35 of the 100 neediest block groups within Louisiana and four of the ten neediest.

The City of Alexandria has 13 of the neediest block groups, all of which are in the top 100, eight in the top 20, and
six of the ten neediest block groups.

The City of Monroe and Ouachita Parish have a total of 20 of the 192 neediest block groups, including five of the
twenty neediest.

The City of Baton Rouge has the largest number of block groups (35) outside of Shreveport that are in the 192
neediest including six of the thirty neediest.

Other areas with block groups in the 192 neediest are Orleans Parish with 14, Claiborne Parish with 12, Franklin
Parish with 11, Iberia Parish with 8, Morehouse Parish andTangipahoa Parish with 6 each and Calcasieu Parish with
5.

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $32,805,435.00
Total CDBG Program Funds Budgeted N/A $32,805,435.00
Program Funds Drawdown $87,385.46 $660,986.22
Obligated CDBG DR Funds $2,932,835.00 $4,116,515.00
Expended CDBG DR Funds $87,385.46 $660,986.22
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00



Progress Toward Required Numeric Targets

Requirement Required To Date
Minimum Overall Benefit Percentage 99.99% 6.972%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $5,127,599.10 $0.00
Limit on Admin/Planning $3,418,399.40 $660,986.22
Limit on State Admin $0.00 $0.00

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

During the quarter ending March 2010, our team has provided and is continuing to provide technical assistance to alll
of our sub-recipients. In March 2010, we hosted a grantee training session in Baton Rouge, La. on the Draw
Process, Financial Management and Labor Compliance. The positive response was overwhelming as everyone
surveyed said that the training addressed their needs and was very helpful. We also completed four additional
agreements:

1. Capital Area Alliance Housing- Gulf Coast Housing : RENTAL

2. St. Mary: HOMEBUYER TRAINING

3. City of Shreveport: HOME OWNERSHIP

4. City of Shreveport: HOMEBUYER TRAINING
Due to continued difficulties in finding a sufficient inventory of foreclosed properties in the designated areas, we
approved Northeast Louisiana Economic Alliance (LAND BANKING) and Louisiana Habitat for Humanity
(HOMEOWNERSHIP) to undertake properties outside of HUD&rsquos approved census tract. Also, we are incurring
obstacles such as insurance companies not willing to write title insurance on adjudicated properties. Another
concern is a lack of attendance in the Homebuyer Training class held in Alexandria, La and Money Management is
planning on moving its training to Monroe, La in an effort to see if there is any interest there. Most grantees are
working on identifying properties, appraisals, environmental and closing documents.
Total amount of administrative drawdown cost for the quarter is $87,385.46.
OCD-$21,347.26
LHFA-$66,038.20
Obligated-$1,530,966

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
100, OCD Administration $21,347.26 $683,680.00 $121,636.98

101, LHFA's Administration $66,038.20 $2,734,719.00 $539,349.24



200, Homeownership Development

201, Homeownership-120% AMI or Below
300, Rental-25% Set Aside 50% AMI or Below
301, Rental Housing Development

400, Land Banking Assistance

500, Homebuyer Counseling

600, Homebuyer Bond Program

9999, Restricted Balance

BCKT, Bucket Project

Activities

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$9,702,295.00
$0.00

$0.00
$18,974,800.00
$2,000,000.00
$88,500.00
$0.00

$0.00

$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00



Grantee Activity Number: 1 Capital City South RD-20 (NSRP)

Activity Title: Rental Development

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

08/12/2009 03/20/2013

National Objective: Responsible Organization:

NSP Only - LMMI OCD with LHFA

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $325,966.00

Total CDBG Program Funds Budgeted N/A $325,966.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $142,150.00 $142,150.00

Expended CDBG DR Funds $0.00 $0.00
OCD with LHFA $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

redevelop vacant residential property

Location Description:

Located in Baton Rouge, East Baton Rouge Parish

Activity Progress Narrative:

LEED for Neighborhood Development and LEED Platinum for the Community Center.

Design amenities necessary to achieve LEED ND include pedestrian centered amenities such as bikeracks and pedestrian
pathways, sidewalks and trees on both sides of the street, green spaces, pervious paving, and energy efficient infrastructure
such as solid]waste and storm water management. Particular residential characteristics include insulated and high
&ldquoré&rdquo and/or &ldquou&rdquo value wall assemblies and window treatments, Energy Star appliances, and energy
efficient electrical and plumbing fixtures Green/sustainable characteristics of the Community Center necessary for LEED
Platinum include vegetated roof(s), environmentally friendly materials, passive architectural design, solar panels, and
&ldquosmart controls&rdquo for intelligent power usage.

Soon after acquisition of the property, several events took place. These included &l dquocommunity input&rdquo meetings,
commission of market and environmental studies, selection of demolition and asbestos abatement contractors, and selection of
an architectural team. All selections were made through the RFP or RFQ processes.

The market and environmental studies are complete. Asbestos abatement is also complete and waiting Louisiana DEQ
certifications, with demolition due to start soon afterward. Architecturally, the project is in the &ldquodesign development&rdquo
stage, with July 15th set as the date for completion of construction documents.

By achieving the aforementioned green/sustainable goals, CCS will offer its residents a healthy living environment as well as
substantial savings in energy costs, access to public transportation, and a community with the necessary social means for its
residents to lead productive and healthy lives.

Capital City South

Site Size

(includes all 3 sites)

2.4 acres Total Residential Units



1to 1 replacement (include 1,2 & 3 bedrooms) 68

Total Residential Gross Square Footage: 57, 896 s.f.
Total Community Center Square Footage: 13, 494 s.f.
TOTAL GROSS SQUARE FOOTAGE:

71,390 s.f

Preliminary Project Summary

Performance Measures
This Report Period

Low Mod Total
# of Households benefitting 0 0 68
Activity Locations
Address City
2415 Quail Drive Baton Rouge

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total
0/0 0/0 68/68
State Zip
NA 70808
Amount




Grantee Activity Number: 1 City of Alexandria HD-04 (NSHD)

Activity Title: Homeownership Development
Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

200 Homeownership Development
Projected Start Date: Projected End Date:

09/09/2009 03/20/2013

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside OCD with LHFA

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

OCD with LHFA

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$105,000.00

$105,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

33 vacant foreclosed or abandoned residential properties to be acquired for rehabilitation and/orr re-development as affordable

housing.

33 units of affordable homeownership housing to be produced and will cause 100% of these units to be sold to NSP-eligible

households.

3 of the housing units to be developed on acquired foreclosed/abandoned property and targeted for occupancy by households
having gross incomes below 50% of MFI for the municipality/parish containing the project area.

Location Description:

Located in City of Alexandria, Rapides

Activity Progress Narrative:

During the period ending March 2010, the City of Alexandria is in the process of completing the tax adjudicated process so that

33 properties are selected for their homeownership development project.

The City of Alexandria has obligated $_0 and expended $ 0

Performance Measures
This Report Period

Low Mod
# of housing units 0 0
# of Households benefitting 3 0

Activity Locations
Address City

in this quarter.

Cumulative Actual Total / Expected

Total Low
0 0/0
3 3/3

State

Mod Total
0/0 0/3
0/0 3/3

Zip



1902 Main Street

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Alexandria

NA

71302

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

400

Projected Start Date:

10/28/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
OCD with LHFA

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

1 City of Alexandria LB-04 (NSLB)
Land Banking Assistance (LA)

Activity Status:

Planned

Project Title:

Land Banking Assistance
Projected End Date:
03/20/2013

Responsible Organization:
OCD with LHFA

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$778,000.00

$778,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

The service area defined to benefit from land banking acitivities: Acquire 20 homes and residential properites that have been
foreclosed upon; demolish 20 homes acquired that are blighted and dispose of 20 homes.

Location Description:

City of Alexandria, Rapides Parish LA

Activity Progress Narrative:

During the period ending March 2010, the City of Alexandria Project has been undergoing to obtain Title Insurance to acquire
properties and there has been no rehab, clearance, demolition or redevelopment on the site.

Performance Measures

This Report Period

Low Mod Total Low
# of Properties 0 0 20 0/0
# of housing units 0 0 0 0/0
Activity Locations
Address City State
915 Third Street Alexandria NA

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Mod
0/0

0/0

Cumulative Actual Total / Expected

Total
20/20

0/20

Zip
71309



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 1 City of Alexandria RD-02 (NSRP)

Activity Title: Rental Housing Development (AQ)

Activitiy Category: Activity Status:

Construction of new replacement housing Planned

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

09/30/2009 03/20/2013

National Objective: Responsible Organization:

NSP Only - LMMI OCD with LHFA

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,160,716.00

Total CDBG Program Funds Budgeted N/A $1,160,716.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
OCD with LHFA $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Subrecipient shall negotiate and enter into a development agreement for the new construction of 56 rental units located at the
unoccupied site formerly called the Dominique Miller Sales and Livestock property on Third Street in Alexandria, LA
Location Description:

Located in the City of Alexandria, Rapides Parish

Activity Progress Narrative:

During the period ending March 2010, the City of Alexandria Project has been undergoing a construction contract between the
developer and Alexandria and there has been no rehab, clearance, or redevelopment on the site. City of Alexandria has
demolished the stockyard out of the City funds.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 4 0 52 4/0 0/0 52/52

Activity Locations
Address City State Zip



915 Third Street

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Alexandria

NA

71309

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

200

Projected Start Date:
09/09/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
OCD with LHFA

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

1 City of Monroe HD-09 (NSHD)
Homeownership Development (CD)

Activity Status:

Planned

Project Title:
Homeownership Development
Projected End Date:
03/20/2013

Responsible Organization:
OCD with LHFA

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$44,000.00

$44,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Acquire 11 foreclosed/abandoned residential properties for rehabilitation and/or re-development as affordable housing.

5 acquired properties will contain blighted structures that will be demolished.

11 properties will be re-developed so as to produce affordable housing pursuant to the terms and conditions of this agreement.

Location Description:

Geographic area located in City of Monroe, Ouachita Parish

Activity Progress Narrative:

During the period ending March 2010, the City of Monroe Project has been undergoing to obtain Title Insurance to acquire
properties and there has been no rehab, clearance, demolition or redevelopment on the site.
| put the 11 amount in the actual total because but the amount should go into Low. | didn't want the amount to be added twice

Performance Measures

# of Properties
# of housing units

# of Households benefitting

Activity Locations
Address
3901 Jackson Street

This Report Period

Low

0
0
0

Cumulative Actual Total / Expected

Mod Total Low
0 0 0/0
0 0 0/0
0 11 0/0
City State
Monroe NA

Mod
0/0

0/0
0/0

Total
0/5

0/5
11/5

Zip
71210



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: 1 Enterprise Corporation of the Delta (NSHP)
Activity Title: Homeownership Development (CD)

Activitiy Category:
Clearance and Demolition
Project Number:

200

Projected Start Date:
10/05/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
OCD with LHFA

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Activity Status:

Under Way

Project Title:
Homeownership Development
Projected End Date:
03/20/2013

Responsible Organization:
OCD with LHFA

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Redevelop 6 vacant residential properties that are not foreclosed/abandoned.

6 vacant properties to be acquired

Location Description:

Located in City of New Orleans, Orleans LA

Activity Progress Narrative:

To Date
$9,000.00

$9,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

During the period ending March 2010, Enterprise Corporation of the Delta&rsquos Radiant Blossoms Project has purchase 6
lots and has paid a contractor for the site clearance and demolition. They are in the process of receiving bids for the home
constructions. The construction contract is expected to be entered into by the end of May.

We obligated $132,000 under constructionof new housing.

Performance Measures

This Report Period

Low
# of Properties 0
# of housing units 0
# of Households benefitting 0

Activity Locations
Address
1726 Oretha Castle Haley Blvd

Mod Total Low Mod
0 0 0/0 0/0
0 0 0/0 0/0
0 4 0/0 0/0
City State
New Orleans NA

Cumulative Actual Total / Expected

Total
0/6

0/6
4/6

Zip
70113



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

200

Projected Start Date:

10/07/2009

National Objective:

NSP Only - LH - 25% Set-Aside

1 Habitat for Humanity of LA HD-01 (NSHD)
Homeownership Development (RH)

Activity Status:

Planned

Project Title:
Homeownership Development
Projected End Date:
03/20/2013

Responsible Organization:
OCD with LHFA

Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $238,984.29
Total CDBG Program Funds Budgeted N/A $238,984.29
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00

OCD with LHFA $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquire 20 foreclosed/abandoned residential properties for rehabilitation and/or redevelopment as affordable housing-of this 3
properties will contain housing structures that will be rehabilitated for occupancy by NSP-eligible households and of this 17
properties will be re-developed for occupancy by NSP-eligible households.

Redevelop 5 vacant residential properties that are not foreclosed/abandoned-3 of such vacant properties to be acquired and 2
of such vacant properties already owned by the subrecipient

3 blighted structures that will be demolished

Developer will produce a total of 25 units of affordable homeownership housing units for sale

Location Description:

NSP-assisted project within 5 locations: Alexandria, New Orleans-Metairie-Kenner, Lake Charles, Shreveport-Bossier City and
Iberia Parish

Activity Progress Narrative:

During the period ending March 2010, the Habitat for Humanity Project has been undergoing property identification. There has
been no acquisition, site work, construction or design. They have identified 35 properties and are working on the environmental
process on the properties in Lake Charles and New Orleans.

20 Low

5 LMMI

Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/25
# of housing units 0 0 0 0/0 0/0 0/25

# of Households benefitting 20 0 20 20/20 0/5 20/25



Activity Locations
Address
460 North 11th Street

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

Baton Rouge

State
NA

Zip
70802

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

200

Projected Start Date:
08/24/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
OCD with LHFA

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

1 Inner City Revitalization Corp HD-18 (NSHP)
Homeownership Development (CD)

Activity Status:

Planned

Project Title:
Homeownership Development
Projected End Date:
03/20/2013

Responsible Organization:
OCD with LHFA

Jan 1 thru Mar 31, 2010 To Date
N/A $22,500.00

N/A $22,500.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Redevelop 4 vacant residential properties that are not foreclosed/abandoned. (Eligible Activity E)

Location Description:

Located in City of Alexandria, Rapides Parish

Activity Progress Narrative:

During the period ending March 2010, IRC&rsquos project has started construction. They have done final site clearance and

have laid the concrete foundation. They are in the process of getting all required mortgage docs signed and file so that

LHFA&rsquos lien on the property is secured. After that, they will move into the next stage of construction.

The IRC has obligated $ 283,758 and expended $ 0

Performance Measures

# of housing units

Activity Locations
Address
915 Third Street

Low Mod

in this quarter.

This Report Period
Total Low Mod
0 0 4 0/0 0/0

City State Zip
71309

Alexandria NA

Cumulative Actual Total / Expected

Total
4/4



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

400

Projected Start Date:
09/09/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
OCD with LHFA

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

1 NELEA LB-02 (NSLB)
Land Bank Assistance (CD)

Activity Status:
Planned

Project Title:

Land Banking Assistance

Projected End Date:
03/20/2013

Responsible Organization:

OCD with LHFA

Jan 1 thru Mar 31, 2010

Acquire 10 homes and residential properties that have been foreclosed upon

Demolish 4 homes acquired that are blighted

Location Description:

Municipalities of Bastrop, Monroe, Winnsboro, Alexandria, Homer LA

Activity Progress Narrative:

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$40,000.00

$40,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

During the period ending March 2010, Northeast Louisiana Economic Alliance has redirected their efforts from tax adjudicated
to mortgage foreclosed property. They have scheduled closing on their first property on May 7 and are working toward closing
on 4 additional properties during the month of May. This is a land bank project, therefore does not count toward 25%

obligation.

Performance Measures

# of Properties
# of housing units

# of Households benefitting

Activity Locations
Address

903 Louisiana Avenue

This Report Period

Low Mod Total

0 0 0

0 0 0

12 0 12
City

Ferriday

Low
0/0

0/0
12/0

State
NA

Mod
0/0

0/0
0/0

Cumulative Actual Total / Expected

Total
0/4

0/4
12/4

Zip
71334



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

200

Projected Start Date:
10/22/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
OCD with LHFA

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

1 Southern Mutual Help Association, Inc. (NSHP)

Homeownership Development

Activity Status:

Planned

Project Title:
Homeownership Development
Projected End Date:
03/20/2013

Responsible Organization:
OCD with LHFA

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$484,539.00

$484,539.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Acquire and redevelop 6 vacant residential properties that are not foreclosed/abandoned. (Eligible Activity E)
Developer will produce a total of 6 units of affordable homeownerhip housing units for sales of NSP-eligible homebuyers.

Location Description:

New lberia, Iberia Parish

Activity Progress Narrative:

During the period ending March 2010, the Southern Mutual Project has been undergoing property identification. They acquired
2 properties, 625 Field St. and the corner of Lombard & LaSalle St. (both in New Iberia) with non-NSP funds. They began the
environmental process on 2 additional properties: 709 & 711 Courrege Street, New Iberia. There has been no demolition,
construction, or design. They are negotiating the contract with Mennonite Disaster Services, who will construct the homes.

6 LMMI

Performance Measures

# of Households benefitting

Activity Locations
Address
3602 Old Jeanerette Road

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
0 0 6 0/0 0/0 6/6
City State Zip
New Iberia NA 70563



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: 1Rays of Sonshine (NSRD)

Activity Title: Rental Development

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

11/06/2009 03/20/2019

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside OCD with LHFA

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,463,000.00

Total CDBG Program Funds Budgeted N/A $1,463,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
OCD with LHFA $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquire 12 foreclosed/abandoned residential properties for rehabilitation and/or redevelopment as affordable housing (Eligible
Activity B)

Of this total, 2 properties will contain housing structures that will be rehabilitated for occupancy by NSP-eligible household
(Eligible Activity B)

Of this total, 10 properties will be re-developed for occupancy by NSP-eligible household (Eligible Activity E)

4 blighted structures that will be demolished (Eligible Activity D)

Location Description:

Monroe, LA Ouachita Parish

Activity Progress Narrative:

During the period ending March 2010, Rays of Sonshine has completed environmental review on 12 adjudicated properties
through the City of Monroe and acquired mortgage certificates through Ouachita Parish Clerk of Court. They discovered they
would not be able to acquire title insurance and are redirecting their efforts.

If this project is successful, 100% of their units will be 50% AMI or below, and therefore will go toward the 25% set-aside.

Rays of Sonshine has obligated $_0 and expended $ 0 in this quarter.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 12 0/0 0/0 12/12

Activity Locations
Address City State Zip



215 Arkansas Avenue

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Monroe

NA

71201

Amount




Grantee Activity Number: 2 Capital City South RD-20 (NSRP)

Activity Title: Rental Development

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

08/12/2009 03/20/2019

National Objective: Responsible Organization:

NSP Only - LMMI OCD with LHFA

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $10,581,175.00

Total CDBG Program Funds Budgeted N/A $10,581,175.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $1,068,335.00 $1,068,335.00

Expended CDBG DR Funds $0.00 $0.00
OCD with LHFA $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquire 68 foreclosed/abondoned residential properties (eligible activity E)
68 blighted structures will be demolished (eligible activity D)
15 units for the 25% set aside

Location Description:

Located in Baton Rouge, East Baton Rouge Parish

Activity Progress Narrative:

Capital City South (CCS) is a blighted and abandoned low income apartment complex that the Louisiana Housing Finance
Agency (LHFA) acquired in September 2009 through a Sheriff&rsquos sale. Located in the downtown area of Baton Rouge,
Louisiana, the project encompasses three separate sites with distinct addresses. The project will implement
&ldquourbanist&rdquo and &ldquogreen/sustainable&rdquo design concepts to engender community revitalization and
stabilization. As such, Capital City South will serve as a model of green/sustainable design for affordable housing in Louisiana,
if not the Gulf Region. To achieve those goals, CCS will seek certification by the US Green Council (USGC). Those
certifications include

LEED for Neighborhood Development and LEED Platinum for the Community Center.

Design amenities necessary to achieve LEED ND include pedestrian centered amenities such as bikeracks and pedestrian
pathways, sidewalks and trees on both sides of the street, green spaces, pervious paving, and energy efficient infrastructure
such as solid]waste and storm water management. Particular residential characteristics include insulated and high
&ldquoré&rdquo and/or &ldquou&rdquo value wall assemblies and window treatments, Energy Star appliances, and energy
efficient electrical and plumbing fixtures Green/sustainable characteristics of the Community Center necessary for LEED
Platinum include vegetated roof(s), environmentally friendly materials, passive architectural design, solar panels, and
&ldquosmart controls&rdquo for intelligent power usage.

Soon after acquisition of the property, several events took place. These included &ldquocommunity input&rdquo meetings,
commission of market and environmental studies, selection of demolition and asbestos abatement contractors, and selection of
an architectural team. All selections were made through the RFP or RFQ processes.

The market and environmental studies are complete. Asbestos abatement is also complete and waiting Louisiana DEQ
certifications, with demolition due to start soon afterward. Architecturally, the project is in the &ldquodesign development&rdquo
stage, with July 15th set as the date for completion of construction documents.

By achieving the aforementioned green/sustainable goals, CCS will offer its residents a healthy living environment as well as



substantial savings in energy costs, access to public transportation, and a community with the necessary social means for its

residents to lead productive and healthy lives.
Capital City South

Preliminary Project Summary

Site Size

(includes all 3 sites)

2.4 acres Total Residential Units

1to 1 replacement (include 1,2 & 3 bedrooms) 68
Total Residential Gross Square Footage: 57, 896 s.f.
Total Community Center Square Footage: 13, 494 s.f.
TOTAL GROSS SQUARE FOOTAGE:

71,390 s.f

Performance Measures
This Report Period

Low Mod Total
# of housing units 0 0 68
Activity Locations
Address City
2415 Quail Drive Baton Rouge

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total
0/0 0/0 68/53
State Zip
NA 70808
Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

200

Projected Start Date:

09/09/2009

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
OCD with LHFA

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

2 City of Alexandria HD-04 (NSHP)
Homeownership Development

Activity Status:

Planned

Project Title:
Homeownership Development
Projected End Date:
03/20/2013

Responsible Organization:
OCD with LHFA

Jan 1 thru Mar 31, 2010 To Date
N/A $40,000.00

N/A $40,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

33 vacant foreclosed or abandoned residential properties to be acquired for rehabilitation and/orr re-development as affordable

housing.

33 units of affordable homeownership housing to be produced and will cause 100% of these units to be sold to NSP-eligible

households.

3 of the housing units to be developed on acquired foreclosed/abandoned property and targeted for occupancy by households
having gross incomes below 50% of MFI for the municipality/parish containing the project area.

Location Description:

Located in City of Alexandria, Rapides

Activity Progress Narrative:

During the period ending March 2010, the City of Alexandria is in the process of completing the tax adjudicated process so that
33 properties are selected for their homeownership development project.

The City of Alexandria has obligated $_0 and expended $ 0 in this quarter.

Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 0/0 0/3
Activity Locations
Address City State Zip

1902 Main Street Alexandria NA 71302



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Disposition (NSP Only)
Project Number:

400

Projected Start Date:

10/28/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
OCD with LHFA

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

2 City of Alexandria LB 04 (NSLB)
Land Banking Assistance (LD)

Activity Status:

Planned

Project Title:

Land Banking Assistance
Projected End Date:
03/20/2013

Responsible Organization:
OCD with LHFA

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$97,000.00

$97,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

The service area defined to benefit from land banking activities: Acquire 20 homes and residential properties that have been
foreclosed upon; demolish 20 homes acquired that are blighted and dispose of 20 homes.

Location Description:

City of Alexandria, Rapides Parish, LA

Activity Progress Narrative:

During the period ending March 2010, the City of Alexandria Project has been undergoing to obtain Title Insurance to acquire
properties and there has been no rehab, clearance, demolition or redevelopment on the site.

Performance Measures

This Report Period

Low Mod Total Low
# of Properties 0 0 20 0/0
# of housing units 0 0 0 0/0
Activity Locations
Address City State
915 Third Street Alexandria NA

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Mod
0/0

0/0

Cumulative Actual Total / Expected

Total
20/20

0/20

Zip
71309



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 2 City of Alexandria RD-02 (NSRD)

Activity Title: Rental Housing Development

Activitiy Category: Activity Status:

Construction of new replacement housing Under Way

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

09/30/2009 03/20/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside OCD with LHFA

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $89,284.00

Total CDBG Program Funds Budgeted N/A $89,284.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
OCD with LHFA $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Subrecipient shall negotiate and enter into a development agreement for the new construction of 4 rental unit (25% set aside)
located at the unoccupied site formerly called the Dominque Miller Sales and Livestock property on Third Street in Alexandria,
LA

Location Description:

Located in the City of Alexandria, Rapides Parish

Activity Progress Narrative:

During the period ending March 2010, the City of Alexandria Project has been undergoing a construction contract between the
developer and Alexandria and there has been no rehab, clearance, or redevelopment on the site. City of Alexandria has
demolished the stockyard out of the City funds.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Households benefitting 4 0 56 4/0 0/0 56/4



Activity Locations
Address
915 Third Street

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

Alexandria

State
NA

Zip
71309

Amount




Grantee Activity Number: 2 City of Monroe HD-09 (NSHD)

Activity Title: Homeownership Development (AQ)
Activitiy Category: Activity Status:

Acquisition of property for replacement housing Planned

Project Number: Project Title:

200 Homeownership Development

Projected Start Date:

09/09/2009 03/20/2013
National Objective:

NSP Only - LH - 25% Set-Aside OCD with LHFA
Overall

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds

OCD with LHFA

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Projected End Date:

Responsible Organization:

Jan 1 thru Mar 31, 2010

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$1,076,000.00

$1,076,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Acquire 11 foreclosed/abandoned residential properties for rehabilitation and/or re-development as affordable housing.

5 acquired properties will contain blighted structures that will be demolished.

11 properties will be re-developed so as to produce affordable housing pursuant to the terms and conditions of this agreement.

Location Description:

Geographic area located in City of Monroe, Ouachita Parish

Activity Progress Narrative:

During the period ending March 2010, the City of Monroe Project has been undergoing to obtain Title Insurance to acquire
properties and there has been no rehab, clearance, demolition or redevelopment on the site.

| put the 11 units in actual total but it should go in LOW. | didn't want it to be added twice.

Performance Measures
This Report Period

Low Mod
# of Properties 0 0
# of Households benefitting 0 0
Activity Locations
Address City

3901 Jackson Street Monroe

Total

11

Cumulative Actual Total / Expected

Low
0/0

0/0

State
NA

Mod
0/0

0/0

Total
0/11

11/11

Zip
71210



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: 2 City of Shreveport (HD-14) NSHD

Activity Title: Homeownership Development

Activitiy Category: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

02/22/2010 03/20/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside OCD in partnership with the Louisiana Housing Finance

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $61,505.80

Total CDBG Program Funds Budgeted N/A $61,505.80

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
OCD in partnership with the Louisiana Housing Finance $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquire 32 foreclosed/abondoned residential properties for rehabilitation and/or re-development as afforable housing.
Subrecipient will produce 20 units of affordable homeownership housing and will cause 100% of these units to be sold to NSP-
eligible households.

5 housing units will be targeted for occupancy by households having gross incomes below 50% of MFI for the
municipality/parish containing the project Area

Location Description:

Shreveport, Caddo Parish

Census Tract Block Groups 206/1 & 2, 207/1 &2, 208/1 &2, and 219/1-3
Activity Progress Narrative:

During the period ending March 2010, the City of Shreveport Project completed the environmental process on all but 1 property.
There has been no site work, construction, or design. They have been working to obtain title insurance on all of their properties.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 0/0 0/5
# of Households benefitting 0 0 5 0/5 0/0 5/5

Activity Locations
Address City State Zip
1237 Murphy Street Shreveport NA 71130



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

200

Projected Start Date:

10/05/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
OCD with LHFA

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

2 Enterprise Corporation of the Delta HD-13
(NSHP)
Homeownership Developmetn

Activity Status:

Planned

Project Title:
Homeownership Development
Projected End Date:
03/20/2013

Responsible Organization:
OCD with LHFA

Jan 1 thru Mar 31, 2010 To Date
N/A $1,069,000.00

N/A $1,069,000.00

$0.00 $0.00

$132,000.00 $132,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Redevelop 6 vacant residential properties that are not foreclosed/abandoned.

6 vacant properties to be acquired

Location Description:

Located in City of New Orleans, Orleans LA

Activity Progress Narrative:

During the period ending March 2010, Enterprise Corporation of the Delta&rsquos Radiant Blossoms Project has purchase 6
lots and has paid a contractor for the site clearance and demolition. They are in the process of receiving bids for the home
constructions. The construction contract is expected to be entered into by the end of May.

The Enterprise Corporation of the Delta has obligated $ 132,00 and expended $ _0

Performance Measures

# of Households benefitting

Activity Locations
Address
1726 Oretha Castle Haley Blvd

in this quarter.

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0 4 0/0 0/0 4/6

City State Zip

New Orleans NA 70113



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

200

Projected Start Date:

10/07/2009

National Objective:

NSP Only - LH - 25% Set-Aside

2 Habitat for Humanity of LA HD-01 (NSHD)
Homeownership Development (AQ)

Activity Status:

Planned

Project Title:
Homeownership Development
Projected End Date:
03/20/2013

Responsible Organization:
OCD with LHFA

Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $1,737,933.10
Total CDBG Program Funds Budgeted N/A $1,737,933.10
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $0.00 $0.00
Expended CDBG DR Funds $0.00 $0.00

OCD with LHFA $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Acquire 20 foreclosed/abandoned residential properties for rehabilitation and/or redevelopment as affordable housing-of this 3
properties will contain housing structures that will be rehabilitated for occupancy by NSP-eligible households and of this 17
properties will be re-developed for occupancy by NSP-eligible households.

Redevelop 5 vacant residential properties that are not foreclosed/abandoned-3 of such vacant properties to be acquired and 2
of such vacant properties already owned by the subrecipient

3 blighted structures that will be demolished

Developer will produce a total of 25 units of affordable homeownership housing units for sale

Location Description:

NSP-assisted project within 5 locations: Alexandria, New Orleans-Metairie-Kenner, Lake Charles, Shreveport-Bossier City and
Iberia Parish

Activity Progress Narrative:

During the period ending March 2010, the Habitat for Humanity Project has been undergoing property identification. There has
been no acquisition, site work, construction or design. They have identified 35 properties and are working on the environmental
process on the properties in Lake Charles and New Orleans.

20 LOW

5 LMMI

Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/25
# of Households benefitting 20 0 20 20/20 0/5 20/25

# of Parcels acquired voluntarily 0 0 0 0/0 0/0 0/25



Activity Locations
Address
460 North 11th Street

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

Baton Rouge

State
NA

Zip
70802

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

200

Projected Start Date:
08/24/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
OCD with LHFA

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

2 Inner City Revitalization Corporation (NSHP
Homeownership Develoment (AQ)

Activity Status:

Planned

Project Title:
Homeownership Development
Projected End Date:
03/20/2013

Responsible Organization:
OCD with LHFA

Jan 1 thru Mar 31, 2010 To Date
N/A $444,775.00

N/A $444,775.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Redevelop 4 vacant residential properties that are not foreclosed/abandoned. (Eligible Activity E)

Location Description:

Located in City of Alexandria, Rapides Parish

Activity Progress Narrative:

During the period ending March 2010, IRC&rsquos project has started construction. They have done final site clearance and
have laid the concrete foundation. They are in the process of getting all required mortgage docs signed and file so that
LHFA&rsquos lien on the property is secured. After that, they will move into the next stage of construction.

The IRC has obligated $ 283,758 and expended $ 0

Performance Measures

# of Households benefitting

Activity Locations
Address
915 Third Street

in this quarter.

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0 4 0/0 0/0 4/4

City State Zip

Alexandria NA 71309



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Disposition (NSP Only)
Project Number:

400

Projected Start Date:

09/09/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
OCD with LHFA

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

2 NELEA LB-02 (NSLB)
Land Bank Assistance (LD)

Activity Status:
Planned

Project Title:

Land Banking Assistance

Projected End Date:
03/20/2013

Responsible Organization:

OCD with LHFA

Jan 1 thru Mar 31, 2010

Acquire 10 homes and residential properties that have been foreclosed upon

Demolish 4 homes acquired that are blighted

Location Description:

Municipalities of Bastrop, Monroe, Winnsboro, Alexandria, Homer LA

Activity Progress Narrative:

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$232,500.00

$232,500.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

During the period ending March 2010, Northeast Louisiana Economic Alliance has redirected their efforts from tax adjudicated
to mortgage foreclosed property. They have scheduled closing on their first property on May 7 and are working toward closing
on 4 additional properties during the month of May. This is a land bank project, therefore does not count toward 25%

obligation.

Performance Measures

# of Properties

# of housing units

Activity Locations
Address

903 Louisiana Avenue

This Report Period

Low Mod Total

0 0 12

0 0 0
City

Ferriday

Low
0/0

0/0

State
NA

Mod
0/0

0/0

Cumulative Actual Total / Expected

Total
12/10

0/10

Zip
71334



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: 2 Rays of Sonshine RD-07 (NSRD)

Activity Title: Rental Development

Activitiy Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

11/06/2009 03/20/2019

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside OCD with LHFA

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $67,000.00

Total CDBG Program Funds Budgeted N/A $67,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
OCD with LHFA $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquire 12 foreclosed/abandoned residential properties for rehabilitation and/or redevelopment as affordable housing (Eligible
Activity B)

Of this total, 2 properties will contain housing structures that will be rehabilitated for occupancy by NSP-eligible household
(Eligible Activity B)

Of this total, 10 properties will be re-developed for occupancy by NSP-eligible household (Eligible Activity E)

4 blighted structures that will be demolished (Eligible Activity D)

Location Description:

Monroe, LA Ouachita Parish

Activity Progress Narrative:

During the period ending March 2010, Rays of Sonshine has completed environmental review on 12 adjudicated properties
through the City of Monroe and acquired mortgage certificates through Ouachita Parish Clerk of Court. They discovered they
would not be able to acquire title insurance and are redirecting their efforts.

If this project is successful, 100% of their units will be 50% AMI or below, and therefore will go toward the 25% set-aside.

Rays of Sonshine has obligated $_0 and expended $ 0 in this quarter.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 12 0/0 0/0 12/4

Activity Locations
Address City State Zip



215 Arkansas Avenue

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Monroe

NA

71201

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

200

Projected Start Date:
10/22/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
OCD with LHFA

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

2 Southern Mutual Help Association, Inc. (NSHP)

Homeownership Development (AQ)

Activity Status:

Planned

Project Title:
Homeownership Development
Projected End Date:
03/20/2013

Responsible Organization:
OCD with LHFA

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$1,500.00

$1,500.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Acquire and redevlop 6 vacant residential properties that are not foreclosed/abandoned. (Eligible Activities E)
Developer will produce a total of 6 units of affordable homeownership housing units for sale to NSP-eligible homebuyers

Location Description:

New lberia, Iberia Parish

Activity Progress Narrative:

During the period ending March 2010, the Southern Mutual Project has been undergoing property identification. They acquired
2 properties, 625 Field St. and the corner of Lombard & LaSalle St. (both in New Iberia) with non-NSP funds. They began the
environmental process on 2 additional properties: 709 & 711 Courrege Street, New Iberia. There has been no demolition,
construction, or design. They are negotiating the contract with Mennonite Disaster Services, who will construct the homes.
The $1500 allocation for this activity is for clearing; currently, they don't have to do any demos.

Performance Measures

# of Households benefitting

Activity Locations
Address
3602 Old Jeanerette Road

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
0 0 1 0/0 0/0 1/6
City State Zip
New Iberia NA 70563



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 3 Capital City South RD-20 (NSRD)

Activity Title: Rental Development

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

08/12/2009 03/20/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside OCD with LHFA

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $3,220,639.00

Total CDBG Program Funds Budgeted N/A $3,220,639.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
OCD with LHFA $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquire 68 foreclosed/abandoned residential properties (eligible activity E)

68 blighted structures will be demolished (eligible activity D)

15 units for the 25% set aside

Location Description:

Located in Baton Rouge, East Baton Rouge Parish

Activity Progress Narrative:

Capital City South (CCS) is a blighted and abandoned low income apartment complex that the Louisiana Housing Finance
Agency (LHFA) acquired in September 2009 through a Sheriff&rsquos sale. Located in the downtown area of Baton Rouge,
Louisiana, the project encompasses three separate sites with distinct addresses. The project will implement
&ldquourbanist&rdquo and &ldquogreen/sustainable&rdquo design concepts to engender community revitalization and
stabilization. As such, Capital City South will serve as a model of green/sustainable design for affordable housing in Louisiana,
if not the Gulf Region. To achieve those goals, CCS will seek certification by the US Green Council (USGC). Those
certifications include

LEED for Neighborhood Development and LEED Platinum for the Community Center.

Design amenities necessary to achieve LEED ND include pedestrian centered amenities such as bikeracks and pedestrian
pathways, sidewalks and trees on both sides of the street, green spaces, pervious paving, and energy efficient infrastructure
such as solid]waste and storm water management. Particular residential characteristics include insulated and high
&ldquoré&rdquo and/or &ldquou&rdquo value wall assemblies and window treatments, Energy Star appliances, and energy
efficient electrical and plumbing fixtures Green/sustainable characteristics of the Community Center necessary for LEED



Platinum include vegetated roof(s), environmentally friendly materials, passive architectural design, solar panels, and

&ldquosmart controls&rdquo for intelligent power usage.

Soon after acquisition of the property, several events took place. These included &ldquocommunity input&rdquo meetings,
commission of market and environmental studies, selection of demolition and asbestos abatement contractors, and selection of

an architectural team. All selections were made through the RFP or RFQ processes.

The market and environmental studies are complete. Asbestos abatement is also complete and waiting Louisiana DEQ
certifications, with demolition due to start soon afterward. Architecturally, the project is in the &l dquodesign development&rdquo

stage, with July 15th set as the date for completion of construction documents.

By achieving the aforementioned green/sustainable goals, CCS will offer its residents a healthy living environment as well as
substantial savings in energy costs, access to public transportation, and a community with the necessary social means for its

residents to lead productive and healthy lives.
Capital City South

Preliminary Project Summary

Site Size

(includes all 3 sites)

2.4 acres Total Residential Units

1to 1 replacement (include 1,2 & 3 bedrooms) 68
Total Residential Gross Square Footage: 57, 896 s.f.
Total Community Center Square Footage: 13, 494 s.f.
TOTAL GROSS SQUARE FOOTAGE:

71, 390 s.f

Performance Measures
This Report Period

Low Mod Total
# of Households benefitting 0 0 68
Activity Locations
Address City
2415 Quail Drive Baton Rouge

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total
0/0 0/0 68/15
State Zip
NA 70808
Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

200

Projected Start Date:

09/09/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
OCD with LHFA

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

3 City of Alexandria HD-04 (NSHP)
Homeownership Development

Activity Status:

Planned

Project Title:
Homeownership Development
Projected End Date:
03/20/2013

Responsible Organization:
OCD with LHFA

Jan 1 thru Mar 31, 2010 To Date
N/A $1,050,000.00

N/A $1,050,000.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

33 vacant foreclosed or abandoned residential properties to be acquired for rehabilitation and/orr re-development as affordable

housing.

33 units of affordable homeownership housing to be produced and will cause 100% of these units to be sold to NSP-eligible

households.

3 of the housing units to be developed on acquired foreclosed/abandoned property and targeted for occupancy by households
having gross incomes below 50% of MFI for the municipality/parish containing the project area.

Location Description:

Located in City of Alexandria, Rapides

Activity Progress Narrative:

During the period ending March 2010, the City of Alexandria is in the process of completing the tax adjudicated process so that
33 properties are selected for their homeownership development project.

The City of Alexandria has obligated $_0 and expended $ 0 in this quarter.
Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
# of Households benefitting 0 0 30 0/0 0/0 30/30
Activity Locations
Address City State Zip

1902 Main Street Alexandria NA 71302



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

400

Projected Start Date:
10/28/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
OCD with LHFA

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

3 City of Alexandria LB-04 (NSLB)
Land Banking Assistance (CD)

Activity Status:

Planned

Project Title:

Land Banking Assistance
Projected End Date:
03/20/2013

Responsible Organization:
OCD with LHFA

Jan 1 thru Mar 31, 2010
N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$125,000.00

$125,000.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

The service area difined to benefit from land banking activites: acquire 20 homes and residential properties that have been
foreclosed upon; demolish 20 homes acquired that are blighted and dispose of 20 homes.

Location Description:

City of Alexandria, Rapides Parish, LA

Activity Progress Narrative:

During the period ending March 2010, the City of Alexandria Project has been undergoing to obtain Title Insurance to acquire
properties and there has been no rehab, clearance, demolition or redevelopment on the site.

Performance Measures

# of Properties
# of housing units

# of Households benefitting

Activity Locations
Address
915 Third Street

This Report Period

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Low Mod Total Low
0 0 20 0/0
0 0 0 0/0
0 0 0 0/0
City State
Alexandria NA

Mod
0/0

0/0
0/0

Total
20/20

0/20
0/20

Zip
71309



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 3 City of Shreveport (HD-14) NSHP

Activity Title: Homeownership Development

Activitiy Category: Activity Status:

Construction of new replacement housing Planned

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

02/22/2010 03/20/2013

National Objective: Responsible Organization:

NSP Only - LMMI OCD in partnership with the Louisiana Housing Finance

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $844,713.57

Total CDBG Program Funds Budgeted N/A $844,713.57

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
OCD in partnership with the Louisiana Housing Finance $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquire 32 foreclosed/abondoned residential properties for rehabilitation and/or re-development as afforable housing.
Subrecipient will produce 20 units of affordable homeownership housing and will cause 100% of these units to be sold to NSP-
eligible households.

5 housing units will be targeted for occupancy by households having gross incomes below 50% of MFI for the
municipality/parish containing the project Area

Location Description:

Shreveport, Caddo Parish
Census Tract Block Groups 206/1 & 2, 207/1 &2, 208/1 &2, and 219/1-3

Activity Progress Narrative:

During the period ending March 2010, the City of Shreveport Project completed the environmental process on all but 1 property.
There has been no site work, construction, or design. They have been working to obtain title insurance on all of their properties.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 20 0/0 0/0 20/15



Activity Locations
Address
1237 Murphy Street

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

Shreveport

State
NA

Zip
71130

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

200

Projected Start Date:
10/07/2009

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
OCD with LHFA

Match Contributed
Program Income Received

Program Income Drawdown

Activity Description:

3 Habitat for Humanity of LA HD-01 (NSHP)
Homeownership Development (CD)

Activity Status:

Planned

Project Title:
Homeownership Development
Projected End Date:
03/20/2013

Responsible Organization:
OCD with LHFA

Jan 1 thru Mar 31, 2010 To Date
N/A $46,375.00

N/A $46,375.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Acquire 20 foreclosed/abandoned residential properties for rehabilitation and/or redevelopment as affordable housing-of this 3
properties will contain housing structures that will be rehabilitated for occupancy by NSP-eligible households and of this 17
properties will be re-developed for occupancy by NSP-eligible households.

Redevelop 5 vacant residential properties that are not foreclosed/abandoned-3 of such vacant properties to be acquired and 2
of such vacant properties already owned by the subrecipient

3 blighted structures that will be demolished

Developer will produce a total of 25 units of affordable homeownership housing units for sale

Location Description:

NSP-assisted project within 5 locations: Alexandria, New Orleans-Metairie-Kenner, Lake Charles, Shreveport-Bossier City and
Iberia Parish

Activity Progress Narrative:

During the period ending March 2010, the Habitat for Humanity Project has been undergoing property identification. There has
been no acquisition, site work, construction or design. They have identified 35 properties and are working on the environmental
process on the properties in Lake Charles and New Orleans.

Performance Measures
This Report Period
Low Mod Total Low Mod Total
# of housing units 0 0 3 0/0 0/0 3/3

Cumulative Actual Total / Expected

Activity Locations
Address City State Zip

460 North 11th Street Baton Rouge NA 70802



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

400

Projected Start Date:

09/09/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
OCD with LHFA

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

3 NELEA LB-02 (NSLB)
Land Bank Assistance (LA)

Activity Status:
Planned

Project Title:

Land Banking Assistance

Projected End Date:
03/20/2013

Responsible Organization:

OCD with LHFA

Jan 1 thru Mar 31, 2010

Acquire 10 homes and residential properties that have been foreclosed upon

Demolish 4 homes acquired that are blighted

Location Description:

In the municipalities of Bastrop, Monroe, Winnsboro, Alexandria, Homer LA

Activity Progress Narrative:

N/A

N/A
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$727,500.00

$727,500.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

During the period ending March 2010, Northeast Louisiana Economic Alliance has redirected their efforts from tax adjudicated
to mortgage foreclosed property. They have scheduled closing on their first property on May 7 and are working toward closing
on 4 additional properties during the month of May. This is a land bank project, therefore does not count toward 25% obligation

Performance Measures

# of Properties

# of housing units

Activity Locations
Address

903 Louisiana Avenue

This Report Period

Low Mod Total
0 0 0
0 0 12
City
Ferriday

Other Funding Sources Budgeted - Detalil

No Other Match Funding Sources Found

Low
0/0

0/0

State
NA

Mod
0/0

0/0

Cumulative Actual Total / Expected

Total
0/10

12/10

Zip
71334



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 4 City of Alexandria HD-04 (NSHP)

Activity Title: Homeownership Development

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

09/09/2009 03/20/2013

National Objective: Responsible Organization:

NSP Only - LMMI OCD with LHFA

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $455,000.00

Total CDBG Program Funds Budgeted N/A $455,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
OCD with LHFA $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

33 vacant foreclosed or abandoned residential properties to be acquired for rehabilitation and/orr re-development as affordable
housing.

33 units of affordable homeownership housing to be produced and will cause 100% of these units to be sold to NSP-eligible
households.

3 of the housing units to be developed on acquired foreclosed/abandoned property and targeted for occupancy by households
having gross incomes below 50% of MFI for the municipality/parish containing the project area.

Location Description:

Located in City of Alexandria, Rapides

Activity Progress Narrative:

During the period ending March 2010, the City of Alexandria is in the process of completing the tax adjudicated process so that
33 properties are selected for their homeownership development project.

The City of Alexandria has obligated $_0 and expended $ 0 in this quarter.

Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 30 0/0 0/0 30/30



Activity Locations
Address
1902 Main Street

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

City

Alexandria

State
NA

Zip
71302

Amount




Grantee Activity Number: 4 City of Shreveport (HD-14) NSHP

Activity Title: Homeownership Development

Activitiy Category: Activity Status:

Clearance and Demolition Planned

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

02/22/2010 03/20/2013

National Objective: Responsible Organization:

NSP Only - LMMI OCD in partnership with the Louisiana Housing Finance

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $184,517.44

Total CDBG Program Funds Budgeted N/A $184,517.44

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
OCD in partnership with the Louisiana Housing Finance $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquire 32 foreclosed/abondoned residential properties for rehabilitation and/or re-development as afforable housing.
Subrecipient will produce 20 units of affordable homeownership housing and will cause 100% of these units to be sold to NSP-
eligible households.

5 housing units will be targeted for occupancy by households having gross incomes below 50% of MFI for the
municipality/parish containing the project Area

Location Description:

Shreveport, Caddo Parish
Census Tract Block Groups 206/1 & 2, 207/1 &2, 208/1 &2, and 219/1-3

Activity Progress Narrative:

During the period ending March 2010, the City of Shreveport Project completed the environmental process on all but 1 property.
There has been no site work, construction, or design. They have been working to obtain title insurance on all of their properties.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 0/0 0/15
# of Households benefitting 0 0 15 0/0 0/0 15/15

Activity Locations
Address City State Zip
1237 Murphy Street Shreveport NA 71130



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: 4 Habitat for Humanity of LA HD-01 (NSHP)

Activity Title: Homeownership Development (AQ)

Activitiy Category: Activity Status:

Construction of new replacement housing Planned

Project Number: Project Title:

200 Homeownership Development

Projected Start Date: Projected End Date:

10/07/2009 03/20/2013

National Objective: Responsible Organization:

NSP Only - LMMI OCD with LHFA

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $476,707.61

Total CDBG Program Funds Budgeted N/A $476,707.61

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
OCD with LHFA $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Acquire 20 foreclosed/abandoned residential properties for rehabilitation and/or redevelopment as affordable housing-of this 3
properties will contain housing structures that will be rehabilitated for occupancy by NSP-eligible households and of this 17
properties will be re-developed for occupancy by NSP-eligible households.

Redevelop 5 vacant residential properties that are not foreclosed/abandoned-3 of such vacant properties to be acquired and 2
of such vacant properties already owned by the subrecipient

3 blighted structures that will be demolished

Developer will produce a total of 25 units of affordable homeownership housing units for sale

Location Description:
NSP-assisted project within 5 locations: Alexandria, New Orleans-Metairie-Kenner, Lake Charles, Shreveport-Bossier City and
Iberia Parish

Activity Progress Narrative:

During the period ending March 2010, the Habitat for Humanity Project has been undergoing property identification. There has
been no acquisition, site work, construction or design. They have identified 35 properties and are working on the environmental
process on the properties in Lake Charles and New Orleans.

5LMMI

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of Properties 0 0 0 0/0 0/0 0/6
# of Households benefitting 0 0 5 0/0 0/3 5/3

Activity Locations
Address City State Zip



460 North 11th Street

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Baton Rouge

NA

70802

Amount




Grantee Activity Number: CAAH/GCH for the Homeless RD-18 (NSRP)

Activity Title: Rental Development

Activitiy Category: Activity Status:

Construction of new replacement housing Under Way

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

12/08/2009 03/20/2019

National Objective: Responsible Organization:

NSP Only - LMMI OCD with LHFA

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $1,000,000.00

Total CDBG Program Funds Budgeted N/A $1,000,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $1,000,000.00 $1,000,000.00

Expended CDBG DR Funds $0.00 $0.00
OCD with LHFA $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Redevelop one (1) vacant residential property that is not foreclosed/abandoned (Eligible Activity E) and which is owned by
GCHP-Scott, LLC

Developer will produce forty (40) units of affordable rental housing with NSP financial assistance under this agreement, and will
cause 100% of these units to be rented to NSP-eligible households.

Location Description:

City of Baton Rouge, Parish of East Baton Rouge, LA

Activity Progress Narrative:

During the period ending March 2010, CAAH-Gulf Coast Housing/Scott has completed closing and signed a Construction
Contract. A groundbreaking ceremony is scheduled for May 13, 2010.

100% of their units will be 50% AMI or below, however will not go toward the 25% set-aside because the legislation limits the
25% set-aside to &ldquoforeclosed or abandoned residential properties.

The CAAH-Gulf Coast Housing/Scott has obligated $_1,000,000 and expended $ 0 in this quarter.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 40 0/0 0/0 40/40

Activity Locations
Address City State Zip
1614B Oretha Castle Haley Boulevard New Orleans NA 70113



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number: Gulf Coast Housing RD-15 (NSRD)

Activity Title: Rental Housing Development (AQ)

Activitiy Category: Activity Status:

Construction of new replacement housing Planned

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

10/07/2009 03/20/2013

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside OCD with LHFA

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $153,061.22

Total CDBG Program Funds Budgeted N/A $153,061.22

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $17,350.00 $17,350.00

Expended CDBG DR Funds $0.00 $0.00
OCD with LHFA $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Financing may include all or part of development costs, including acquisition, rehabilitation of existing property, demolition of
blighted structures, existing property, demolition of blighted structures, new construction, new construction, and related
NSP]eligible direct costs of development. Eligible borrowers may be governmental bodies, nonprofit and for]profit housing
developers. Rental housing development financing will provide interim no interest mortgage financing for redevelopment of
rental housing units within designated NSP target areas. Upon completion of (rehab or new construction) the rental housing
construction, all or part of the interim mortgage loan may be converted into a permanent loan for no less than the required
affordability of the property. A deed restriction to control the affordability period will be placed upon initial development
financing. Repayment terms of the permanent financing will be established in each case to the prior commitment of NSP funds.
Repayment terms will be established so as to enable rent affordability by LMMI households. Financing may also include gtake
outh financing whereby a commitment to make a permanent mortgage is made for no more than actual NSP eligible
development costs is executed with the developing entity prior to the start of the development project. In such cases, the
developing entity must agree to secure all or part of the development cost through other sources. Rental housing developments
may include single]family or multilfamily dwellings and may include continuum of care and permanent supportive housing that is
undertaken by qualified nonprofit organizations. To the extent feasible, NSP financial assistance will encourage leveraging of
other resources and to address gap financing needs applicable to establishing and maintaining affordable rents. The State
intends to target rental housing funding assistance so that no less than 25% of funding for this activity will serve housing needs
of the under 50% AMI population. Multi-unit development projects undertaken to achieve housing affordability for 25% AMI
households will be given priority.

Location Description:
In the City of New Orleans, LA

Activity Progress Narrative:

During the period ending March 2010, the Gulf Coast Housing Project has been undergoing verification of all funding sources
and there has been no rehab, clearance, demolition or redevelopment on the site



Performance Measures

# of Properties
# of Households benefitting

# of Parcels acquired voluntarily

Activity Locations
Address
1614-B Oretha Castle Haley Blvd

This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low
0 0 0 0/0
15 0 34 15/15
0 0 0 0/0
City
New Orleans

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

State
NA

Mod
0/0

0/0
0/0

Total
0/15

34/15
0/15

Zip
70113

Amount




Grantee Activity Number: Gulf Coast Housing RD-15 (NSRP))

Activity Title: Rental Housing Development (AQ)

Activitiy Category: Activity Status:

Construction of new replacement housing Planned

Project Number: Project Title:

301 Rental Housing Development

Projected Start Date: Projected End Date:

10/07/2009 03/20/2013

National Objective: Responsible Organization:

NSP Only - LMMI OCD with LHFA

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $346,938.78

Total CDBG Program Funds Budgeted N/A $346,938.78

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $0.00 $0.00

Expended CDBG DR Funds $0.00 $0.00
OCD with LHFA $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Financing may include all or part of development costs, including acquisition, rehabilitation of existing property, demolition of
blighted structures, existing property, demolition of blighted structures, new construction, new construction, and related
NSP]eligible direct costs of development. Eligible borrowers may be governmental bodies, nonprofit and for]profit housing
developers. Rental housing development financing will provide interim no interest mortgage financing for redevelopment of
rental housing units within designated NSP target areas. Upon completion of (rehab or new construction) the rental housing
construction, all or part of the interim mortgage loan may be converted into a permanent loan for no less than the required
affordability of the property. A deed restriction to control the affordability period will be placed upon initial development
financing. Repayment terms of the permanent financing will be established in each case to the prior commitment of NSP funds.
Repayment terms will be established so as to enable rent affordability by LMMI households. Financing may also include gtake
outh financing whereby a commitment to make a permanent mortgage is made for no more than actual NSP eligible
development costs is executed with the developing entity prior to the start of the development project. In such cases, the
developing entity must agree to secure all or part of the development cost through other sources. Rental housing developments
may include single]family or multilfamily dwellings and may include continuum of care and permanent supportive housing that is
undertaken by qualified nonprofit organizations. To the extent feasible, NSP financial assistance will encourage leveraging of
other resources and to address gap financing needs applicable to establishing and maintaining affordable rents. The State
intends to target rental housing funding assistance so that no less than 25% of funding for this activity will serve housing needs
of the under 50% AMI population. Multi-unit development projects undertaken to achieve housing affordability for 25% AMI
households will be given priority.

Location Description:

Located in the City of New Orleans, New Orleans Parish, LA

Activity Progress Narrative:

During the period ending March 2010, the Gulf Coast Housing Project has been undergoing verification of all funding sources
and there has been no rehab, clearance, demolition or redevelopment on the site-Waiting on bond commission approval.



Performance Measures

# of Properties
# of Households benefitting

# of Parcels acquired voluntarily

Activity Locations
Address
1614-B Oretha Castle Haley Blvd

This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low
0 0 0 0/0
15 0 34 15/0
0 0 0 0/0
City
New Orleans

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found
Total Other Funding Sources

State
NA

Mod
0/0

0/34
0/0

Total
0/34

34/34
0/34

Zip
70113

Amount




Grantee Activity Number: LHFA Admin (NSPL)

Activity Title: LHFA Admin (NSPL)

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

101 LHFA's Administration

Projected Start Date: Projected End Date:

03/20/2009 03/20/2013

National Objective: Responsible Organization:

N/A OCD with LHFA

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $2,734,719.00

Total CDBG Program Funds Budgeted N/A $2,734,719.00

Program Funds Drawdown $66,038.20 $539,349.24

Obligated CDBG DR Funds $500,000.00 $1,000,000.00

Expended CDBG DR Funds $66,038.20 $539,349.24
OCD with LHFA $66,038.20 $539,349.24

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

HUD allocated $3.92 billion on a formula basis to 309 grantees including 55 states and territories and 254 selected local
governments. The program was designed to stabilize communities across America hardest hit by foreclosures. Under the
Housing and Economic Recovery Act (HERA) of 2008, the U.S. Department of Housing and Urban Development (HUD)
allocated $34,183,994 in grant funds to the State of Louisiana. It has been determined that the Louisiana Office of Community
Development (OCD) will receive the allocated grant funds, referred to as the Neighborhood Stabilization Program (NSP).

The Office of Community Development has designated the Louisiana Housing Finance Agency (LHFA) as the lead agency in
distributing and monitoring the expenditures of these funds according to the guidelines outlined by HERA and guidance
published in the October 6, 2008 Federal Register. OCD will be responsible for the oversight of the agreement between OCD
and LHFA which will define the roles and responsibilities of each agency. Staff has been hired to implement the following
activities: Homeownership, Rental, Homebuyer Education and Training, Land Banking.

Experienced employees from OCD and LHFA provide training as needed to new hires. In addition, the OCD and LHFA
received training from HUD, COSCDA, NeighborWorks and consultants. OCD is in close contact with our field HUD office for
technical assistance. At the close of this quarter, OCD had one full-time employee servicing in the roll of program analyst.
LHFA has six full-time employees consisting of an administrative assistant, manager, supervisor, three monitors. The
administrative budget is used to fund salaries and related benefits, travel expenses, operating supplies and services,
professional services, and inter-agency transfers.

During the pre-award process, several stakeholders meetings were held at various locations within the State to inform potential
participants. Meetings were hosted to discuss the RFP process and sequence orientation for grantees. On January 7, 2009,
HUD approved Louisiana Substantial Amendment Annual Action Plan and on March 20, 2009 the grant award was signed.

Awards were presented to a total of 23 grantees on a competitive basis on April 2009.

Location Description:

All designated areas

Activity Progress Narrative:

During the quarter ending March 2010, our team has provided and is continuing to provide technical assistance to all of our



sub-recipients. In March 2010, we hosted a grantee training session in Baton Rouge, La. on the Draw Process, Financial
Management and Labor Compliance. The positive response was overwhelming as everyone surveyed said that the training
addressed their needs and was very helpful. We also completed four additional agreements:

1. Capital Area Alliance Housing- Gulf Coast Housing : RENTAL

2. St. Mary: HOMEBUYER TRAINING

3. City of Shreveport: HOME OWNERSHIP

4. City of Shreveport: HOMEBUYER TRAINING
Due to continued difficulties in finding a sufficient inventory of foreclosed properties in the designated areas, we approved
Northeast Louisiana Economic Alliance (LAND BANKING) and Louisiana Habitat for Humanity (HOMEOWNERSHIP) to
undertake properties outside of HUD&rsquos approved census tract. Also, we are incurring obstacles such as insurance
companies not willing to write title insurance on adjudicated properties. Another concern is a lack of attendance in the
Homebuyer Training class held in Alexandria, La and Money Management is planning on moving its training to Monroe, La in
an effort to see if there is any interest there. Most grantees are working on identifying properties, appraisals, environmental and
closing documents.
Total amount of administrative drawdown cost for the quarter is $87,385.46.
OCD-$21,347.26
LHFA-$66,038.20
Obligated-$1,530,966

Performance Measures
No Performance Measures found.

Activity Locations
Address City State Zip
2415 Quail Drive Baton Rouge NA 70808

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources




Grantee Activity Number: Money Management Internation, Inc. (NSEC)

Activity Title: Homebuyer Counseling and Train (NSEC)

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Planned

Project Number: Project Title:

500 Homebuyer Counseling

Projected Start Date: Projected End Date:

09/09/2009 03/20/2013

National Objective: Responsible Organization:

NSP Only - LMMI OCD with LHFA

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $23,000.00

Total CDBG Program Funds Budgeted N/A $23,000.00

Program Funds Drawdown $0.00 $0.00

Obligated CDBG DR Funds $23,000.00 $23,000.00

Expended CDBG DR Funds $0.00 $0.00
OCD with LHFA $0.00 $0.00

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

Homebuyer counseling will be provided to NSP homebuyers as required by the NSP regulations. NSP home buyers are
required to complete eight hours of counseling. The homeownership housing development and homebuyer assistance projects
currently being reviewed are located in the 192 areas identified as areas of greatest need. The areas and use of NSP funds for
homebuyer counseling will be determined according to locations and extent of these other NSP assisted activities involving
housing development/homebuyer assistance. It is expected that a portion of these funds will be used to serve individuals under
50% of area median income. The counseling services will include such topics as budget management skills, credit awareness,
home inspection, home maintenance, etc.

Location Description:

Area: Alexandria

Parish: Rapides

Activity Progress Narrative:

During the period ending March 2010, the Money Management Homebuyer Education Project was inactive. They are

attempting to partner with the Cities, Developers, and Contractors, but have not been successful in attracting class participants.

Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 0/0 0/270
# of Households benefitting 0 0 270 0/0 0/0 270/270

Activity Locations
Address City State Zip
9009 West Loop South, Suite 700 Houston NA 77096



Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

500

Projected Start Date:
09/09/2009

National Objective:
NSP Only - LMMI

Neighborhood Housing Services of NO (NSEC)
Homebuyer Counseling and Traing-NSEC

Activity Status:

Planned

Project Title:

Homebuyer Counseling
Projected End Date:
03/20/2013

Responsible Organization:
OCD with LHFA

Overall Jan 1 thru Mar 31, 2010 To Date
Total Projected Budget from All Sources N/A $40,000.00
Total CDBG Program Funds Budgeted N/A $40,000.00
Program Funds Drawdown $0.00 $0.00
Obligated CDBG DR Funds $40,000.00 $40,000.00
Expended CDBG DR Funds $0.00 $0.00

OCD with LHFA $0.00 $0.00
Match Contributed $0.00 $0.00
Program Income Received $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Activity Description:

Homebuyer counseling will be provided to NSP homebuyers as required by the NSP regulations. NSP home buyers are
required to complete eight hours of counseling. The homeownership housing development and homebuyer assistance projects
currently being reviewed are located in the 192 areas identified as areas of greatest need. The areas and use of NSP funds for
homebuyer counseling will be determined according to locations and extent of these other NSP assisted activities involving
housing development/homebuyer assistance. It is expected that a portion of these funds will be used to serve individuals under
50% of area median income. The counseling services will include such topics as budget management skills, credit awareness,
home inspection, home maintenance, etc.

Location Description:

City of New Orleans

Activity Progress Narrative:

During the period ending March 2010, Neighborhood Housing Service has not counseled any potential NSP home buyers.
They expect to start homeownership counseling once their homeownership development partner has started construction NSP
homes.

The NHS has obligated $_40,000 and expended $ 0 in this quarter.
Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
# of housing units 0 0 0 0/0 0/0 0/250
# of Households benefitting 0 0 250 0/0 0/0 250/250

Activity Locations
Address City State Zip



4700 Freret St

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

New Orleans

NA

70115-

Amount




Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

200

Projected Start Date:

09/02/2009

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
OCD with LHFA

Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

New Orleans Neighborhood Development (NSHP)
Homeownership (HD -21)

Activity Status:

Under Way

Project Title:
Homeownership Development
Projected End Date:
03/20/2013

Responsible Organization:
OCD with LHFA

Jan 1 thru Mar 31, 2010 To Date
N/A $217,134.00

N/A $217,134.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Redevelop 4 vacant residential properties that are not foreclosed/abandoned. (Eligible Activity E)

Location Description:

Located in New Orleans, Orleans Parish

Activity Progress Narrative:

During the period ending March 2010, NONDC is in the process of submitting the final docs needed for environmental
clearance reviewing bids for the construction of the 3 homes with will be built. This process is expected to be complete by May

31, 2010.

The NONDC has obligated $_0 and expended $ 0

Performance Measures

# of Households benefitting

Activity Locations
Address
1055 St. Charles Ave Ste 120

in this quarter.

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
0 0 3 0/0 0/0 3/4
City State Zip
New Orleans NA 70130

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: OCD Admin (NSPA)

Activity Title: OCD Admin (NSPA)

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

100 OCD Administration

Projected Start Date: Projected End Date:

03/20/2009 09/20/2010

National Objective: Responsible Organization:

N/A OCD with LHFA

Overall Jan 1 thru Mar 31, 2010 To Date

Total Projected Budget from All Sources N/A $683,680.00

Total CDBG Program Funds Budgeted N/A $683,680.00

Program Funds Drawdown $21,347.26 $121,636.98

Obligated CDBG DR Funds $0.00 $683,680.00

Expended CDBG DR Funds $21,347.26 $121,636.98
OCD with LHFA $21,347.26 $121,636.98

Match Contributed $0.00 $0.00

Program Income Received $0.00 $0.00

Program Income Drawdown $0.00 $0.00

Activity Description:

HUD allocated $3.92 billion on a formula basis to 309 grantees including 55 states and territories and 254 selected local
governments. The program was designed to stabilize communities across America hardest hit by foreclosures. Under the
Housing and Economic Recovery Act (HERA) of 2008, the U.S. Department of Housing and Urban Development (HUD)
allocated $34,183,994 in grant funds to the State of Louisiana. It has been determined that the Louisiana Office of Community
Development (OCD) will receive the allocated grant funds, referred to as the Neighborhood Stabilization Program (NSP).

The Office of Community Development has designated the Louisiana Housing Finance Agency (LHFA) as the lead agency in
distributing and monitoring the expenditures of these funds according to the guidelines outlined by HERA and guidance
published in the October 6, 2008 Federal Register. OCD will be responsible for the oversight of the agreement between OCD
and LHFA which will define the roles and responsibilities of each agency. Staff has been hired to implement the following
activities: Homeownership, Rental, Homebuyer Education and Training, Land Banking.

Experienced employees from OCD and LHFA provide training as needed to new hires. In addition, the OCD and LHFA
received training from HUD, COSCDA, NeighborWorks and consultants. OCD is in close contact with our field HUD office for
technical assistance. At the close of this quarter, OCD had one full-time employee servicing in the roll of program analyst.
LHFA has six full-time employees consisting of an administrative assistant, manager, supervisor, three monitors. The
administrative budget is used to fund salaries and related benefits, travel expenses, operating supplies and services,
professional services, and inter-agency transfers.

During the pre-award process, several stakeholders meetings were held at various locations within the State to inform potential
participants. Meetings were hosted to discuss the RFP process and sequence orientation for grantees. On January 7, 2009,
HUD approved Louisiana Substantial Amendment Annual Action Plan and on March 20, 2009 the grant award was signed.

Awards were presented to a total of 23 grantees on a competitive basis on April 2009.



Location Description:

Areas identified as having greatest need.

Activity Progress Narrative:

During the quarter ending March 2010, our team has provided and is continuing to provide technical assistance to all of our
sub-recipients. In March 2010, we hosted a grantee training session in Baton Rouge, La. on the Draw Process, Financial
Management and Labor Compliance. The positive response was overwhelming as everyone surveyed said that the training
addressed their needs and was very helpful. We also completed four additional agreements:

1. Capital Area Alliance Housing- Gulf Coast Housing : RENTAL

2. St. Mary: HOMEBUYER TRAINING

3. City of Shreveport: HOME OWNERSHIP

4. City of Shreveport: HOMEBUYER TRAINING
Due to continued difficulties in finding a sufficient inventory of foreclosed properties in the designated areas, we approved
Northeast Louisiana Economic Alliance (LAND BANKING) and Louisiana Habitat for Humanity (HOMEOWNERSHIP) to
undertake properties outside of HUD&rsquos approved census tract. Also, we are incurring obstacles such as insurance
companies not willing to write title insurance on adjudicated properties. Another concern is a lack of attendance in the
Homebuyer Training class held in Alexandria, La and Money Management is planning on moving its training to Monroe, La in
an effort to see if there is any interest there. Most grantees are working on identifying properties, appraisals, environmental and
closing documents.
Total amount of administrative drawdown cost for the quarter is $87,385.46.
OCD-$21,347.26
LHFA-$66,038.20
Obligated-$1,530,966

Performance Measures
No Performance Measures found.

Activity Locations
Address City State Zip
150 North 3rd Street Baton Rouge NA 70801

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources




Grantee Activity Number: St. Mary HB-03 (NSEC)

Activity Title: Homebuyer Training

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

500 Homebuyer Counseling

Projected Start Date: Projected End Date:

10/05/2009 08/31/2010

National Objective: Responsible Organization:
NSP Only - LMMI OCD with LHFA

Overall Jan 1 thru Mar 31, 2010

Total Projected Budget from All Sources
Total CDBG Program Funds Budgeted
Program Funds Drawdown
Obligated CDBG DR Funds
Expended CDBG DR Funds
OCD with LHFA
Match Contributed
Program Income Received
Program Income Drawdown

Activity Description:

Conduct eight homebuyer education classes
Provide homebuyer education counseling to an estimated 75 households

Location Description:

Iberia Parish

Activity Progress Narrative:

N/A

N/A

$0.00
$10,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$10,000.00

$10,000.00
$0.00
$10,000.00
$0.00
$0.00
$0.00

$0.00
$0.00

During the period ending March 2010, St. Mary Community Action Agency has not counseled any potential NSP home buyers.
They expect to start homeownership counseling once their homeownership development partner has started construction NSP

homes.

The St. Mary Community Action Agency has obligated $_10,000 and expended $ 0

Performance Measures
This Report Period

Low Mod
# of Households benefitting 0 0
Activity Locations
Address City
1407 Barrow St Franklin

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

in this quarter.

Cumulative Actual Total / Expected

Total Low
75 0/0

State
NA

Mod Total
0/0 75175
Zip
70560



Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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